
The design-build project includes the
approach roadways and bridges in Indiana.

Section 3 | Indiana

• New bridges: 5 bridges
• Bridge deck: 570,300 square feet
• Retaining wall: 820 linear feet
• Fill: 850,000 cubic yards

• Procurement Method: Design-Build
• Contract Number: B-44119
• Scheduled Letting: Fall 2023
• Anticipated Construction: 2024-2026

PROJECT INFORMATION ESTIMATED QUANTITIES
Section 3 Industry Forum | April 2023

Key Procurement
Dates (2023) 
April
• April 13: Industry forum
• April 14: General RIDs release 

July
• July 12: Project advertisement,   
 Full RIDs release
• July 26: Mandatory pre-bid meeting

October
• October 13: Technical proposals due
• October 31: Bid letting day – cost 
 proposal submittal
• October 31: DBC selection

December
• December 1: DBC contract award

Procurement Process
• Low-Bid Design Build Process focused 
on providing construction access for 
river bridge project
• Will include primarily work south of 
existing I-69
• Excludes work along existing I-69 and 
other deferred work

• Contract Information Book includes technical   
 provisions and reference information documents
• ATC process
 • 4 confidential one-on-one meetings
 • Proposer questions/INDOT responses
 •Technical proposal submittal 18 days prior to bid
 • Pass/fail evaluation
 • Cost proposal/bid opening/DBC selection



I69OhioRiverCrossing.com

DBE Reciprocity
The Indiana Department of Transportation and the Kentucky Transportation Cabinet participate in a DBE Reciprocity 
Agreement. DBEs certified in one state may be used for any transportation federal aid project in the partner state. 
Please note that DBEs will need to follow the project State’s prequalification laws.

INDOT Economic
Opportunity Division
Derrick Casson, DBE
Program Administrator
EISinquiry@indot.in.gov

KYTC O�ce for Civil Rights and 
Small Business Development
Melvin Bynes, Executive Director
melvin.bynes2@ky.gov
502-782-4816

888-515-9756  |  info@i69OhioRiverCrossing.com

I-69 ORX is a key, final connection of I-69 between 
Evansville, Indiana and Henderson, Kentucky.

It’s divided into three sections for construction.

Road/Sitework
• Construct access road from S. Weinbach Road to I-69 alignment
• Construct two new embankment sections
• Construct embankment widening along south side of existing I-69

Section 1: Kentucky
Work is underway on the 
Kentucky approach with 
improvements extending 

from KY 425 to US 60.

Section 2: I-69 Bridge
Construction on the new 
river crossing, a bi-state 

project, is expected 
to begin in 2027.

Section 3: Indiana
Project is expected to 

let in fall 2023 with 
construction expected 

to begin in 2024.

Bridges
• Number of bridges:

▪ 5 new (constructed in Section 3)
▪ 2 new (constructed in Section 2)

• Total Bridge Deck area (S3): 570,300 square feet

Geotech Information
• 107 SPT borings | nested piezometers at 4 locations
• 67 CPT locations | 82 pore pressure tests
• 21 SCPT locations
• Risk sharing approach

ORX Section 3




